

GOVERNMENT OF TELANGANA

ABSTRACT

NABARD RIDF XXI – Nalgonda region – Construction of Bridge Cum Check dam on road from Midthanpally to Bopparam in Atmakur (S) Mandal of Suryapet district – According post facto Extension of Agreement Time up to 31.01.2018 without penalty – Orders - Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 248

Dated: 17-04-2018.

Read the following:-

1. G.O.Rt.No.718, PR&RD(Prog.II) Dept, dated.04.12.2015.
2. G.O.Rt.No.285, PR&RD(Prog.II) Dept, dated.12.04.2016.
3. From the CE, PR, Hyd. Lr. No. AEE1/DEE1/ NABRD RIDF-XXI/Takkadpally/NZBD/2015, Dt:01.02.2017.

ORDER:

In the circumstances reported by the Chief Engineer, Panchayat Raj, NABARD, Hyderabad in his letter 3rd read above, Government after careful examination of the proposal, hereby accord post facto EOAT upto 31.01.2018 without imposing penalty to complete the work "C/o Bridge on road from Midthanpally to Bopparam in Atmakur (S) Mandal of Suryapet district" in full shape as the delay not attributed to the contractor.

2. The Chief Engineer, Panchayat Raj, Hyderabad shall take necessary action accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

**VIKAS RAJ
PRINCIPAL SECRETARY TO GOVERNMENT(FAC)**

To

The Chief Engineer, Panchayat Raj, NABARD, Hyderabad.

Copy to:

The PS to M(PR&RD)

The Superintendent Engineer, PR, Suryapet

SF/SC

//FORWARDED::BY ORDER//

SECTION OFFICER